

Scoping & Contracting

2-3 weeks

Business Development Team




Phase One

Discovery, Planning & Design

3-4 weeks

Program Manager & Designer



Phase Two

Development & Testing

6-8 weeks

Program Manager, Developers & Quality Assurance Team




Phase Three

Marketing & PR

2-3 weeks

Business Development Team & Marketing Program Manager




Phase Four

Deployment & Launch

2 weeks

Program Manager, Marketing Program Manager & Developers



Phase Five

Maintenance & Marketing

On-Going

Program Manager, Marketing Program Manager, Designer, & Developers

